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1.0 Introduction 

1.1 Overview 
Chevron Australia Pty Ltd (CAPL) is the proponent and nominated operator of the 
Thevenard Island (TVI) Joint Venture petroleum-related activities within the petroleum 
titles containing the Saladin, Cowle, Yammaderry, Crest, Roller, and Skate oilfields. 
Petroleum well-related activities on Thevenard Island are regulated under the Western 
Australian (WA) Petroleum and Geothermal Energy Resources Act 1967 (PGERA), and 
associated Petroleum and Geothermal Energy Resources (Environment) 
Regulations 2012 (PGER(E)R). 

The Thevenard Island oilfields and production facility have reached the end of their 
economic life, and therefore CAPL has ceased production. The assets have remained in 
care and maintenance mode since 2014, and will remain in this stage until all 
decommissioning activities have been completed. 

The next stage of decommissioning requires the 15 onshore wells (used for production, 
injection, water disposal, and exploration) to be permanently plugged and abandoned. 

1.2 Location 
The wells associated with the EP are on Thevenard Island within Petroleum Production 
Licence L12 (Figure 1-1). Thevenard Island is approximately 25 km north-west of 
Onslow and 70 km south-west of Barrow Island in the Carnarvon Basin, WA. It is 
approximately 5 km long, 1 km at its greatest width, and covers an area of 
approximately 550 ha. 

 

Figure 1-1: Location of L12, TVI-1, and the CALM Act Lease on Thevenard Island 
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1.3 Scope 

Under the PGER(E)R, the scope of the EP is limited to the petroleum activity as 
described in Section 2.0. 

1.4 Licence Holder and Operator Details 
CAPL is nominated as the operator and titleholder of the Thevenard Island petroleum 
activities on behalf of the non-operating joint venture partners listed in Table 1-1. 

Table 1-1: Titleholder Details 

Titles Details Titleholders Operator Address 

L12 Production 
Licence 

Chevron Australia Pty Ltd 
Chevron (TAPL) Pty Ltd * 
Mobil Australia Resources Company Pty Ltd * 
Santos Offshore Pty Ltd * 

Chevron 
Australia 
Pty Ltd 

QV1, 250 St 
Georges 
Terrace, Perth, 
WA, 6000 

* Non-operating joint venture partner 

In accordance with the (PGER[E]R), the contact details for CAPL (the operator) are 
listed in Table 1-2. 

Table 1-2: Operator Contact Details 

Company Name Chevron Australia Pty Ltd 

Nominated Liaison Person John Connor 

Position Drilling and Completions Manager 

Business Address GPO Box S1580, Perth WA 6845 

Telephone Number +61 8 9216 4254 

Fax Number +61 8 9216 4223 

Email Address austdrillingops@chevron.com 

1.5 Stakeholder Engagement 
Regular consultation with relevant stakeholders (community, State government 
departments, industry operators, and contractors to CAPL) has been undertaken by 
CAPL throughout the Thevenard Island Retirement Project. 

CAPL’s Thevenard Island Stakeholder Consultation Plan addresses the requirements of 
Regulation 17 of the (PGER(E)R) and provides a process for ensuring all stakeholders 
are identified and appropriately engaged throughout the Thevenard Island 
decommissioning activities. 

This Stakeholder Consultation Plan also includes details regarding previous extensive 
consultation undertaken with stakeholders to provide general awareness, and a forum 
for providing feedback, on the Thevenard Island Retirement Project. 

As discussed in the Stakeholder Consultation Plan and in accordance with 
Regulation 15(11) of the (PGER(E)R), CAPL has undertaken targeted consultation with 
stakeholders regarding the scope and content of the EP, as summarised in Table 1-3. 
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Table 1-3: Stakeholder Engagement Log 

Stakeholder Date Summary of 
Consultation Response Summary 

DBCA 4 Oct 2017 

Overview of the 
activities, 
potential 
environmental 
hazards, and 
control measures  

Confirmation that previous feedback 
from DBCA is incorporated into the 
EP. Follow-up correspondence with 
DBCA to provide a full draft of the EP 
for review on 18 Oct 2017. 

Department of 
Transport (DoT) 
(Harbour Master) 

4 Oct 2017 Feedback related to existing 
requirements outside the 
development of the EP that pertain to 
vessel activity in the area. 

Department of Water 
and Environmental 
Regulation 

4 Oct 2017 Acknowledgement of correspondence, 
no specific feedback provided. 

Mackerel Island Pty Ltd 
(MIPL) 

4 Oct 2017 Response related to ensuring the 
timing of the plugging of Saladin wells 
is communicated to MIPL in advance 
so that visitors can be made aware of 
the activities and potential noise when 
booking.  

Pilbara Port Authority 4 Oct 2017 In DoT Harbour Master’s response. No 
further specific response provided.  

DoT (Marine Pollution 
Branch) 

13 Oct 2017 As above, with 
additional details 
pertaining to oil 
spill contingency 
plans 

Response specific to the content of 
spill contingency plans resulting in 
minor administrative changes to the 
subsidiary document. 

DBCA 8 December 
2017 

Requested 
several minor 
changes 
regarding: 
Species names, 
breeding times 
(turtles) etc. 
Consideration of 
additional control 
measures for 
specific activities 
where interaction 
with marine 
turtles and light 
sensitives species 
may occur  

Several minor administrative changes 
made to this plan re: specices names 
and breeding times.  
CPAL provided more speicifc 
information to the evaluation of 
lighting impacts, and included 
additional consideration of control 
measures where potential interaction 
with marine turtles and light sensitive 
species had the potential to occur.  
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2.0 Description of the Activity 
Before onshore plug and abandonment activities commence, well-site grooming may be 
undertaken (Section 2.2) to remove above-ground piping and equipment from the well 
site, thus enabling safe rig access (called Phase 1 activities). Access track and well-site 
construction (Section 2.4) may also be required to allow rig access. 

Onshore plug and abandonment activities will comprise an additional three phases: 

 Phase 2: Temporary reservoir isolation and disconnection of the trees 
(Section 2.3.1) 

 Phase 3: Permanent reservoir isolation (Section 2.3.2) 

 Phase 4: Permanent surface isolation (Section 2.3.3). 

These activities will be undertaken using the wireline / slickline unit, workover rig, and 
cementing unit, as well as a coiled tubing unit or rig assist snubbing unit. Logistics and 
support operations may be required; these are described in Section Error! Reference 
source not found.. 

2.1.1 Overview Onshore Oil Gas and Water Disposal Wells 
Four well types are associated with the EP: 

 production well 

 injection well 

 water disposal well 

 exploration well. 

Table 2-1 lists the well identifiers, well types, and as-built geographic coordinates. 

Table 2-1: Well Identifiers, Types, and Locations 

Well Site Well Well Type Date 
Drilled Easting Northing 

Saladin East Saladin 5 Gas injection  Nov 1988  295294  7625781 

Saladin 6 Producer  Dec 1988  295295  7625779 

Saladin 11 Water injection  Jun 1994  295295  7625812 

Saladin 14 Gas-lifted producer  Aug 1996  295291 7625756 

Saladin South  Saladin 4M Gas injection  Feb 1989  294702  7625299 

Saladin 12 Gas-lifted producer  Jul 1996  294732 7625315 

Saladin 13 Gas-lifted producer  Aug 1995  294732 7625310 

Saladin 18M Gas-lifted producer  Oct 1999  294732  7625338 

Saladin 19M Gas-lifted producer  Sep 1999  294732  7625328 

Saladin 24 Gas-lifted producer  Aug 1999  294732  7625300 

Crest Crest 6  Producer Mar 1998  294963  7626089 

WDW 1 PFW disposal  Apr 1994  294961  7626082 

WDW 2 PFW disposal  May 1994  294958  7626075 

WDW 3 PFW disposal  Mar 1994  294956  7626068 
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Well Site Well Well Type Date 
Drilled Easting Northing 

TVI-1 TVI-1 Exploration well Drilled and 
abandoned 
Mar / April 
1968 

294458 7625351 

2.1.2 Timing 
The onshore plug and abandonment program is expected to commence in Q1 2018 and 
run for ~10 months. Some activities covered under the EP will occur 24 hours a day. 

2.2 Phase 1: Well-site Grooming Prior to Plug and Abandonment 
To provide additional space at the well sites for well abandonment activities, CAPL 
propose to disconnect and remove all surface piping and infrastructure from these sites. 
Existing piping and infrastructure to be removed includes: 

 production pipework and associated vessels, tanks, pumps, filters, valves, 
instrumentation, electrical and control systems 

 pipe stands, bunds, and foundations 

 fences, light poles, sign posts, and bollards 

 walkways, platforms, ladders, stairs, and structural steelwork 

 relocation of some disused equipment and stabilisation blocks. 

All production pipelines and vessels have been cleaned and flushed, and all production 
plant and metering station facilities have been isolated, depressurised, and are free of 
residual hydrocarbon.  

No chemicals are required for these activities.  

2.3 Plug and Abandonment Activities 
The following subsections describe how CAPL expects the well abandonment activities to 
be conducted. 

2.3.1 Phase 2: Temporary Reservoir Isolation and Disconnection of 
the Trees 

Temporary reservoir isolation is required to enable the Christmas tree to be 
disconnected. This isolation can be undertaken via the rig or the wireline unit. During 
wireline operations, a wire or braided cable is lowered into the well to run tools in and 
out of the wellbore. Generally, onshore wireline operations are conducted from a diesel-
powered unit (potentially self-propelled; not a rig) modified to deploy wireline cables. 
However, in some instances wireline operations may be completed by a rig.  

Diesel-powered coiled tubing units and/or a hydraulic workover unit (snubbing unit) and 
cement mixing / pumping equipment may perform some of these operations. 

Tasks associated with this activity include: 

 Install Pressure Control Equipment 

 Bullhead the Well 

 Isolate the Reservoir 

 Remove Pressure Control Equipment and Christmas Tree 
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2.3.2 Phase 3: Permanent Reservoir Isolation 
Permanent reservoir isolation is required prior to permanent abandonment of the wells. 
Tasks associated with this activity include: 

 Install and Pressure Test Blow Out Preventer 

 Establish Communication with the Annulus 

 Install Permanent Reservoir Barrier 

2.3.3 Phase 4: Permanent Surface Isolation 
Permanent surface isolation is required to ensure two barriers are in place prior to 
permanent abandonment of the wells. Tasks associated with this activity include: 

 Set Upper Abandonment Plug 

 Perforate / Cut / Punch Well Casing 

 Install Surface Isolation Barrier 

2.4 Access Track and Well-site Construction 
Most wells covered by the EP have existing infrastructure and access tracks, but one 
well (TVI-1) requires an access track, construction of a well lease, and potentially a 
cellar around the wellhead. This construction is required to allow the rig (and support 
equipment) to safely access the well site.  

Well sites other than TVI-1 may require well-site stabilisation. 
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3.0 Description of the Environment 
Thevenard Island is a Nature Conservation Reserve (Reserve No. 33174) vested in the 
Conservation Commission, and managed by DBCA under the CALM Act. The reserve is 
primarily for the protection of seabird and shorebird populations. 

3.1 Physical Environment  
Thevenard Island is a low, relatively flat, vegetated mid shelf cay approximately 5 km 
long by 1 km wide. Thevenard Island covers an area of approximately 550 ha with an 
average height above sea level of 5 m Australian Height Datum (AHD). The surrounding 
shallow sea constitutes the continental shelf and comprises up to 250 m of lime 
cemented sand, grit, conglomeratic and coral reef deposits of Quaternary age, overlying 
Tertiary limestones of the Cape Range Group (LeProvost et al., 1987). No natural 
drainage patterns exist on Thevenard and rainfall infiltrates the sandy soils and directly 
recharges the shallow unconfined superficial groundwater. The unconfined groundwater 
aquifer is present within the Aeolian sands between 1 and 7 m (Golder 2011). 

The benthic marine environment within the Thevenard Island area is broadly 
characterised by five intertidal and subtidal habitats (sandy beaches, intertidal 
limestone pavement, subtidal limestone pavement, coral communities, subtidal sand). 

3.2 Biological Environment  
According to the DPaW Declared Rare and Priority Flora list for the Pilbara region, no 
Declared Rare Flora (DRF) species are known to occur on Thevenard Island; however, 
the Priority 3 flora species, Carpobrotus sp. Thevenard Island occurs on the island. To 
date, 102 plant taxa have been identified on the CALM Act Lease and the DBCA Nature 
Reserve. Since operations commenced, 11 environmental weed species and 20 
mainland native species have been recorded as introduced to Thevenard Island (Astron 
Environmental 2013). Results from weed management and monitoring programs 
conducted in 2014-2015 recorded 12 weed species on the CALM Act Lease (Astron 
Environmental 2015). 

The DBCA advised there is an occurrence of Priority Ecological Community (PEC) #24, 
previously recorded on Barrow Island. This PEC is further described as ‘Coastal dune 
native tussock grassland dominated by Whiteochloa airoides (Priority 3)’ and is located 
on the western side of Thevenard Island. A Priority 3 PEC is defined as a poorly known 
ecological community that do not meet adequacy of survey requirements and/or are not 
adequately defined. 

The house mouse (Mus domesticus) and the Northern Short-tailed Mouse (Leggadina 
lakedownensis) are the only two terrestrial mammal species found on Thevenard 
Island. 

The Northern Short-tailed Mouse was recorded in 1985 (LeProvost et al. 1987), and the 
house mouse is believed to have been anthropogenically introduced to Thevenard 
Island in approximately 1985 (Astron Environmental 2011).  

A total of 76 bird species have been recorded during avifauna surveys on TVI between 
1985 and 2013 (Astron Environmental 2013). These bird species consist of resident and 
migratory bird species that utilise suitable habitats on Thevenard Island.  

Five species of sea turtle occur in the waters of north-western WA, with Green Turtles 
(Chelonia mydas) particularly abundant in this region (Pendoley 1997). All five species 
are listed as Threatened and Migratory under the WA Wildlife Conservation Act 1950 
and the Environmental Protection and Biological Conservation Act 1999. 

Migrating humpback whales may be encountered in the offshore area of Thevenard 
Island between September and November, however the offshore area does not contain 
recognised migratory routes, known feeding, breeding or resting areas. Whale sharks 
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are known to pass through and potentially feed in the offshore area of Thevenard Island 
while migrating to aggregation areas on the Ningaloo Coast. Dugongs are also likely to 
be present in the nearshore waters around Thevenard. 

3.3 Cultural Heritage 
Thevenard Island is not within any Native Title area and no Aboriginal heritage places 
or registered sites are within the CALM Act Lease on Thevenard Island. 

3.4 Socio-Economic Environment 
The Pilbara coastal region is one of WA’s largest resource development and industrial 
areas. Important industries include petroleum, iron ore export, salt production, and 
aquaculture. A major shipping port at Dampier facilitates exports from this region. 

Major commercial fisheries operate out of Exmouth and Onslow. Exmouth also supports 
a tourism industry, primarily centred on the area’s marine attractions. Recreational 
fishing charters regularly visit the waters around the offshore islands of the region 
during the winter tourist season, including the waters surrounding Thevenard Island. 
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4.0 Environmental Risk Assessment Methodology 
An Environmental Risk Assessment Workshop was undertaken to evaluate impacts and 
risks arising from the petroleum activities described in Section 2.0. The risk assessment 
also considered emergency conditions and spill response activities. 

The risk assessment was undertaken in accordance with the Chevron Australia Health, 
Environment, and Safety (HES) Risk Management Process and the processes outlined in 
ISO 31000:2009 Risk Management – Principles and Guidelines (SASNZ, 2009) and 
Handbook 203:2012 Managing Environment-related Risk (SASNZ, 2012).  

The environmental impact and risk evaluation process comprised these components: 

 identification and description of the petroleum activity 

 identification of particular environmental values 

 identification of relevant aspects 

 identification of relevant environmental hazards 

 exposure evaluation 

 evaluation of impacts and risk 

 consequence 

 control measures and as low as reasonably practicable (ALARP) evaluation 

 likelihood 

 quantification of the level of risk 

 risk acceptance criteria 

 environmental performance objectives, standards, and measurement criteria. 

Table 4-1 summarises the environmental impacts, risks, and control measures in place 
to manage the activity. 
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Table 4-1: Summary of the Potential Impacts Risks and Control Measures 

Source of Environmental 
Impact or Risk (Hazards) 

Potential Environmental 
Impacts and Risks 
(Consequences) 

Control Measures 

Light emissions generated from the 
activity have the potential to alter 
the behaviour of fauna and reduce 
their chances of survival 

Fauna injury or death 

 Where practicable, Phase 2-4 Plug and Abandonment activities scheduled 
to commence outside of turtle nesting season 

 Lighting mitigations: 
o Where possible, lower-frequency light sources (i.e. red or 

orange) shall be used, and blue/white lights avoided 
o Shielded, directed away from the beach and directed on the 

work area only 
 Lighting mitigations for vessels on stand-by overnight at the jetty: 

o External lights will be turned off at night  
o All window coverings will be drawn  

 Site induction which includes environmental measures for using lighting 
 Weekly inspection undertaken from the beach to assess placement, height, 

and direction of light during turtle nesting season. 
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Source of Environmental 
Impact or Risk (Hazards) 

Potential Environmental 
Impacts and Risks 
(Consequences) 

Control Measures 

All activities were identified as 
having the potential to result in 
interactions with fauna. Specifically, 
these included  
 fauna strike via movement of 

vehicles and machinery (including 
sand clearing) 

 entrapment from removal of well 
cellars  

 entrapment from seawater intake  

 Fauna injury or death 

 Personnel access restrictions and speed restrictions on Thevenard Island 
(40 km/h) 

 Driver certification in accordance with the Australian Business Unit (ABU) 
Motor Vehicle Safety Process Fauna exclusion/egress controls are in place 
and operational 

 Any open fixed pipes are to be covered overnight to prevent fauna ingress 
and entrapment 

 Any open-ended tubular hoses and waste pipes are to have open ends 
elevated by at least 200 mm to prevent fauna access 

 Intake hose has a screen to prevent fauna ingress 
 Site inductions which include fauna management measures, personnel 

access restrictions, and speed restrictions on 
 During turtle nesting season (Nov–Apr): 

o demarcate barge landing hardstand area 
o conduct inspection prior to clearing sand from the barge 

landing area 
o stockpile all sand removed from the barge landing area within 

the laydown area 2 m away from the beach  
 Install concrete blocks on the outside of the barge landing ramp below 

Highest Astronomical Tide (HAT) 

Well-site grooming, operation of 
plant and equipment during onshore 
plug and abandonment activities, 
and aviation logistics will generate 
noise emissions. 

 Behavioural disturbance of fauna 
 Temporary disturbance to existing 

land use (tourism) 

 No shift changes at midnight 
 Equipment is maintained in accordance with maintenance schedule 
 Stakeholder consultation with MIPL 
 Site inductions 
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Source of Environmental 
Impact or Risk (Hazards) 

Potential Environmental 
Impacts and Risks 
(Consequences) 

Control Measures 

Vegetation clearing and well-site 
stabilisation will result in various 
environmental interactions which has 
the potential to cause a number of 
risks. 

 Introduction of Non-indigenous 
Species (NIS) and disturbance to 
flora, fauna, and ecological 
communities 

 Fauna injury or death 
 Disturbance to potential Aboriginal 

heritage sites 

 Conditions within the CPS 7024 will be implemented to minimise the risk of 
the introduction and spread of weeds and disturbance to ecological 
communities 

 Clearing activities to be undertaken during daylight hours 
 Pre-inspection of area to be cleared 
 Activities will be undertaken in accordance with the Aboriginal Heritage Act 

1972 (WA).  
 A heritage survey will be completed before clearing 
 Vegetation Disturbance Certificate will be obtained before clearing 

activities, and will include a Vegetation Disturbance Assessment Form 

Vegetation clearing has the potential 
to cause a fire. 

 Disturbance to terrestrial flora, 
fauna, and ecological communities 

 A fire trailer comprising a water tank, pump and hose will be present on 
site. 

 Fire extinguishers present (both in vehicles and on site)  
 Site induction which includes smoking restrictions, Permit to Work system, 

and emergency response procedures 

Moving personnel and mobile 
equipment onshore has the potential 
to introduce new NIS to Thevenard 
Island, or further spread existing 
NIS. 

 Introduction of NIS and 
disturbance to flora, fauna, and 
ecological communities 

 Spread of existing NIS 

 Site inductions which include an overview of quarantine requirements for 
Thevenard Island for the onshore and nearshore environment 

 Equipment quarantine checks undertaken before mobilisation to Thevenard 
Island, as per the Quarantine Management Plan  

 Vehicle movements are restricted to existing roads and tracks within the 
approved CALM Act Lease and TVI-1 footprint  

Handling and storage of solid waste 
during this onshore plug and 
abandonment program, has the 
potential for an accidental release of 
solid waste to the environment.   

 Injury and entanglement of 
marine fauna and seabirds. 

 Site induction  
 All waste is appropriately segregated, labelled and contained within covered 

receptacles (where there is the potential for material to be wind-blown) and 
removed from active well leases at the end of each day/campaign as 
appropriate and returned to the mainland for disposal 

 Emergency Response Plan in place for the Thevenard Island Onshore Well 
Plug and Abandonment Program which addresses cyclone preparedness 
arrangements. 

 Post Cyclone Inspection  
 Thevenard Island Radiation Management Plan (ABU130100161) 
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Source of Environmental 
Impact or Risk (Hazards) 

Potential Environmental 
Impacts and Risks 
(Consequences) 

Control Measures 

Operating vehicles, equipment, and 
rigs within the well sites requires the 
use and storage of hazardous 
materials, and chemicals  

 contamination of groundwater and 
soil 

 localised impacts to marine and 
coastal fauna and habitats 

 impacts to socioeconomic values 

 All personnel have completed site inductions, which include spill response 
procedures and responsibilities 

 Diesel fuel will be stored in a double-skinned container or secondary 
containment comprising 110% of the tank volume and inspected for leaks 
during use 

 Refuelling will be undertaken in accordance with refuelling procedure / JHA, 
which includes these safeguards: 

o Using a spill tray during refuelling 
o Monitoring fuel tank levels to avoid overfilling 
o Spill response equipment on site during refuelling operations 
o Any spills cleaned up immediately 

 The Contractor Bulk Hydrocarbon Transfer Checklist will be utilised to 
ensure the diesel transfer hoses are fitted with dry break couplings and the 
condition of diesel transfer hoses, couplings and seals are checked prior to 
bunkering activities 

 Response to spills in the marine environment conducted in accordance with 
the offshore OSCP  

 Bulk liquid chemicals will be stored in an existing bunded area on 
Thevenard Island 

 On the well site, any liquid chemicals will be stored within secondary 
containment comprising 110% of tank volume 

 Portable tanks, hoses, and pipes will be checked for integrity and 
securement of fittings before use 

 During use, visual monitoring will be undertaken to identify any discharges 
to the environment 

 Before disconnecting hoses from temporary storage tanks, spill protection 
will be provided underneath hose connections 

 The minimum requirements for well barriers as described in CAPL’s global 
barrier standard are met 

 Safety-critical well control equipment is maintained in accordance with the 
rig operator safety management system as detailed in the DMIRS-accepted 
rig-specific safety case revision  
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Source of Environmental 
Impact or Risk (Hazards) 

Potential Environmental 
Impacts and Risks 
(Consequences) 

Control Measures 

 The WMP (documenting plug and abandonment design and preventive 
engineering controls) is accepted by DMIRS before activities commence 

 The OSCP is implemented in the event of an uncontrolled release from a 
well 

 Spill response exercises will be undertaken in accordance with the rig 
operator’s emergency response exercise program   

 Clean-up to be started immediately on identifying a leak/spill 
 Emergency Response Plan in place for the Thevenard Island Onshore Well 

Plug and Abandonment Program which addresses cyclone preparedness 
arrangements 
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5.0 Management Approach 
The implementation strategy in the EP identifies the systems, practices, and procedures 
used to ensure the environmental impacts and risks of the activities are continuously 
reduced to ALARP and the environmental performance outcomes and standards are 
met. These are predominantly driven through Chevron Australia’s Operational 
Excellence Management System (OEMS). 

5.1 Operational Excellence Management System 
The implementation strategy of the EMP was developed in line with Chevron Australia’s 
OEMS. Chevron’s OEMS is aligned to ISO 14001:2004; Table 5-1lists the key 
components.  

Table 5-1: OEMS Elements Relevant to the Activity 

OEMS Element Element Description Key Processes Relevant to the Activity 

Safe Operations 
(OE-03) 

Operate and maintain facilities 
to prevent injuries, illness, and 
incidents 

 (OE-03.01.01) ABU HES Risk Management  

Management of 
Change (OE-04) 

Manage both permanent and 
temporary changes to prevent 
incidents 

 (OE-04.00.01) Management of Change for 
Facilities and Operations – ABU Standardised 
OE Process  

Incident 
Investigation 
(OE-09) 

Investigate and identify root 
causes of incidents to reduce 
or eliminate systemic causes 
to prevent future incidents 

 (OE-09.00.01) Incident Investigation and 
Reporting – ABU Standardised OE Process  

Community and 
Stakeholder 
Engagement 
(OE-10) 

Reach out to the community 
and engage in open dialogue 
to build trust 

 (OE-10.00.01) Community and Stakeholder 
Engagement – ABU Standardised OE Process  

Emergency 
Management 
(OE-11) 

Prevention is the first priority, 
but be prepared to respond 
immediately and effectively to 
all emergencies involving 
wholly owned or operated 
Chevron assets 

 (OE-11.01.01) Emergency Management Process  
 (ABU160500405) Thevenard Island Onshore 

Well Securement OSCP 

Compliance 
Assurance (OE-
12) 

Verify conformance with OE 
requirements in applicable 
company policy and 
government laws and 
regulations 

 (OE-12.01.19) Compliance Assurance Audit 
Program ABU Standardised OE Procedure  

 (OE-12.01.18) Compliance Assurance 
Management of Instances of Potential 
Noncompliance  

5.2 Environment Plan Review 
Regulation 18 of the PGER(E)R requires CAPL to submit a proposed revision of the 
accepted EP to the Minister: 

 before commencing a new activity 

 before any significant modification or change, or a new stage of an existing activity  

 before, or as soon as practicable after, any significant new environmental impact or 
risk occurs, or any significant increase in an existing environmental impact or risk 
which occurred or is to occur.  
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6.0 Chemical Disclosure 
No chemicals are required for Phase 1 well-site grooming activities.  CAPL will provide 
DMIRS with a list of chemicals and required parameters for the chemicals to be used 
downhole once they have been selected and prior to Phase 2 plug and abandonment 
activities commencing.  This Summary will be updated accordingly. 
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7.0 Acronyms and Abbreviations 
Table 7-1 defines the acronyms and abbreviations used in this document. 

Table 7-1: Acronyms and Abbreviations 

Acronym/Abbreviation Definition 

°C Degrees Celsius 

ABU Australian Business Unit 

AHD Australian Height Datum 

ALARP As low as reasonably practicable 

CAPL Chevron Australia Pty Ltd 

DBCA WA Department of Biodiversity, Conservation and Attractions 

DMIRS WA Department of Mines, Industry Regulation and Safety 

DoT Department of Transport 

DRF Declared Rare Flora 

EP Environment Plan 

HES Health, Environment, and Safety 

ISO International Organization for Standardization 

JHA Job Hazard Analysis 

Km/h Kilometres per hour 

MIPL Mackerel Island Pty Ltd 

NIS Non-indigenous Species 

OE Operational Excellence  

OEMS Operational Excellence Management System 

OSCP Oil Spill Contingency Plan  

PEC Priority Ecological Community 

PGERA Petroleum and Geothermal Energy Resources Act 1967  

PGER(E)R Petroleum and Geothermal Energy Resources (Environment) 
Regulations 2012 

Q1, Q2,etc. Three-month quarter of a calendar year 

TVI Thevenard Island 

WA Western Australia  

WDW Water Disposal Well 

WMP Well Management Plan  
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